

BLIGHT ELIMINATION PROGRAM: ANDERSON, INDIANA

Address	Legal Title Holder (Program Partner)	Demolition & Greening Contractor	Demolition Date
117 S Madison Ave	ACDC	Shepherd Homes	12/16/2015
132 W 16th St	ACDC	Gerry's Construction	8/15/2016
1509 Fulton St	ACDC	Gerry's Construction	12/10/2015
1626 Meridian St	ACDC	Gerry's Construction	IN PROCESS
1700 Main St	ACDC	Rhino Excavating	2/19/2016
1809 Pearl St	ACDC	Apfel, Inc.	2/5/2016
1810 1/2 Jackson	ACDC	Rhino Excavating	3/9/2016
1920 Fulton St	ACDC	Gerry's Construction	12/10/2015
2002 W 14th St	ACDC	Gerry's Construction	8/15/2016
2109 S Madison Ave	BETHESDA MSSNRY BPTST CHURCH	Davis Excavating	1/22/2016
2111 Cedar	BETHESDA MSSNRY BPTST CHURCH	Gerry's Construction	7/16/2015
2114 Fletcher St	OPERATION MOVE-IN	Gerry's Construction	8/22/2016
2122 Fletcher	OPERATION MOVE-IN	Apfel, Inc.	8/4/2016
2127 Central Ave	ACDC	Apfel, Inc.	2/13/2016
2135 Crystal St	ACDC	Davis Excavating	12/15/2015
2213 Sherman St	ACDC	Gerry's Construction	10/3/2016
2312 Delaware	ACDC	Gerry's Construction	12/10/2015
2411 Morton St	ACDC	Gerry's Construction	8/16/2016
2421 Pearl St	ACDC	Apfel, Inc.	2/1/2016
2427 Locust	HABITAT FOR HUMANITY	Gerry's Construction	7/22/2015
2439 Jackson	ACDC	Rhino Excavating	2/17/2016
2450 Delaware	ACDC	Davis Excavating	10/22/2015
2504 Jackson	ACDC	Rhino Excavating	2/16/2016
2518 Delaware	ACDC	Gerry's Construction	11/20/2015
2701 Pearl St	ACDC	Apfel, Inc.	1/27/2016
325 S Madison Ave	ACDC	Shepherd Homes	12/18/2015
402 W 11th St	ACDC	Gerry's Construction	8/3/2016
414 E 15th St	ACDC	Gerry's Construction	10/4/2016
430 W 11th St	ACDC	Gerry's Construction	IN PROCESS
830 Henry	ACDC	Gerry's Construction	9/30/2016
835 Hazlett	ACDC	Shepherd Homes	12/29/2015
925 W 1st St	ACDC	Davis Excavating	12/18/2015
929 W 1st St	ACDC	Davis Excavating	12/18/2015
1723 Noble St	ACDC		NOT BID YET
1340 Ohio Ave	in process: (ACDC)		
2023 Jefferson St	in process: (ACDC)		
3004 East Lynn	in process: (ACDC)		